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PREPARATION FOR FUTURE ROADWAY CONSTRUGCTION cccccccccssccccsccsosccccsssssssssscssssscccssssssssssssssssccass
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UTILITY PREPARATIONS
In preparation for future roadway construction, MVC is coordinating the : OO \S-_OUTH QPFNED JUNE 277,
5415 S relocation of existing utility transmission lines and the construction of 2 (il S e \RE TN g g 2 —
new lines in a location that accommodates the future MVC. Relocation of ' A

transmission lines is scheduled from 2012 to 2014.
CURRENT STATUS cccccccccccccccccccccscccccsssscscscs:  OPENING STATUS cccccceseccscscsccccccccccccccccccccccccces

h + Half of the future 35-mile corridor is under construction + A three-mile section on 2100 North in Lehi opened in fall 2011
6200 Sout » The current road construction area is from 16000 South « A two-mile section, from 12600 South to 14400 South, opened June 2
to 5400 South + Another section, from Daybreak Parkway to 16000 South, opens as early
+ Additional earthwork, utility relocations and residential as this fall
(000 S = property acquisitions are taking place north of 5400 South + The rest of MVC opens later in 2012
S
7800 South =
15 MILES OF NEW ROADWAY OPEN IN 2012
8200 South
¢
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CONSTRUCTION PROGRESS ©000000000000000000000000000000000000000000000000000000000000000000000000000000000000000000000000

». EARTHWORK NORTH OF 5400 SOUTH
mmmm Current Construction ~ EEEEE Future Construction L5 : g i CY =cubicyards FT=feet SY =square yards B Work Completed W Work Remaining

By minimizing waste and optimizing dirt flow, crews are preparing

Earthwork — Resm!ep’qal Property  ,qqitionar segments for future construction (see highlighted area). Earthwork cEA RS
Lo Acquisitions Fill material, which is being excavated from the current construction Drai
mmmm Future Transit Line , area, is being hauled in and placed from 5400 South to 4700 South. rainage 166,000 FT (97%)
. . . New Intersection/ Construction of the future roadway in that segment will begin when
=mmm Utility Relocations Future Interchange i s allocated. Curb and Gutter 110,000 FT (66%) 57,000 FT (34%)
Asphalt Pavement 166,000 Tons (54%) 141,000 Tons (46%)
RESIDENTIAL PROPERTY ACQUISITIONS cccccecccccscccccceccscsssccsccsccssccsccsssssccsccsssssccscssssascascsssssssansse
S . . Lo . . .. Concrete Pavement 320,000 SY (100%)

Acquisition of residential properties is needed for the future MVC. Recent funding allocated by the Transportation Commission
allows UDOT to purchase approximately 90 residential properties between 4700 South and 3500 South. Retaining Walls 99,000 FT (97%)
Stay up to date on construction progress by visiting the project website, udot.utah.gov/mountainview, or follow us on social Sound Walls 9,400 FT (72%) 3,600 FT (28%)

media at Facebook.com/MountainViewCorridor or Twitter.com/udotmvc.

www.udot.utah.gov/mountainview A UDOT Project www.udot.utah.gov/mountainview A UDOT Project
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